



Project Status Report

Updated as of Wednesday, January 17, 2018

| Dept. | Project | Project Cost | Projected Completion Date | Activity Period | Activities | |
|--------------------------|---|--------------------------------------|--|---|---|-----------|
| Public Works | Focus Area 2 Drainage Improvement Improvements and upgrades to drainage system Bush Ave./Boyd St. area | | Focus Area 2 Drainage system Bush Ave./Boyd St. area | | Focus Area 2 Drainage Improvements – Improvements and upgrades to drainage system Bush Ave./Boyd St. area | \$624,000 |
| Public Works | Charles St. – McTeer St. Sidewalks – Construction of new sidewalks and pedestrian lighting | Charles St. – pedestrian lighting | Charles St. – McTeer Construction of new pedestrian lighting | Charles St. – pedestrian lighting | Charles St. – McTeer St. Sidewalks – Construction of new sidewalks and pedestrian lighting | \$678,000 |
| Public Works | Hardeeville Commerce Park | N/A | N/A | Preliminary | Preliminary engineering design begun on new entrance drive and internal roads. | |
| Police | Outfitting the Police Department with Long rifles | \$4,000.00 | August 2017 | In progress | Waiting for officers to complete training and for vehicle mounts installed in patrol vehicles. | |
| Municipal Court | Traffic / Criminal Trials Bond Hearings | N/A | February 2018 | N/A | The Municipal Court for the month of February will be having Bond Hearings Mondays through Sundays from 11 a.m. – 2 p.m. and Traffic/Criminal Court on Mondays 9AM at City Hall | |
| Planning and Development | Ardmore New River Apartments – 248 units located on Argent Blvd. at New River Parkway | N/A | Undetermined | Devel. permit issued/building permits issued/under construction | Building permits to be reviewed and issued. Regular inspections taking place. | |
| Planning and Development | Hilton Head Lakes Clubhouse and new residential phase on north side | N/A | Undetermined | Building Permit Review | Foundation only permit was issued. Final revisions on permit pending. Construction of foundation has begun. | |
| Planning and Development | Boundary and Annexation Survey – Preparation for 2020 Census | N/A | 2017 | Rec'd software from US Census Bureau – staff beginning implementation | Staff working on inputting all information into new software and preparing all files for transmittal to Bureau, to ensure that all annexations/citizens be included in new count. | |



Project Status Report

Updated as of Wednesday, January 17, 2018

| Dept. | Project | Project Cost | Projected Completion Date | Activity Period | Activities |
|--------------------------|-------------------------------|--------------------------|---------------------------|---------------------------|--|
| Planning and Development | Royal Live Oaks Academy | N/A | ?? | Development Permit Review | Permit has been issued – no further activity |
| Fire | AFG Grant | \$4729.50 Grant Match | Fall 2017 | Implementation | In the process of obtaining SC state license. |
| Fire | Strategic Plan | \$0 | ?? | Project Organization | SWOC analysis completed. |
| Parks and Recreation | Millstone Landing Master Plan | \$40,000 | Summer 2018 | Contract Negotiation | Negotiating contract with Wittmer, Jones, Keefer of Bluffton for the project |
| | | | | | |
| | | | | | |
| | | | | | |